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E-mail Address
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Route/Corridor Project Sponsor/Lead Agency MPO

CO  SCAG   Caltrans                                                    15

41.9 46 Melecio Chalco (909)383-6761

Project Mgr/Contact Phone

Caltrans District EA PPNO MPO ID

Melecio_Chalco@dot.ca.gov

PM Bk PM Ahd

Element

Route 15 widening (Phase 2)                       

Project Title

TCRP No.

8 355560

 36, 59 17

Right of Way

In Victorville, between Mojave Drive and 1.6 km north of Stoddard Wells Road overcrossing.  Reconstruct 

three interchanges and upgrade roadway standards.                                               

Location, Project Limits, Description, Scope of Work, Legislative Description

SBD

County

Senate:

Legislative Districts

Construction

Assembly:

Congressional:

Project Study Report Approved

The purpose of the project is to upgrade the facility to meet current standards and improve operational 

characteristics that contribute to safety problems and operational inefficiencies.  The project development team 

adopted three general-purpose objectives: 1) Upgrade interim non-standard roadway features to current 

highway standards, 2) Improve operational characteristics of the D ST, E St, and Stoddard Wells Rd 

interchanges that address accident concentrations and operational inefficiencies, and 3) Enhance safety by 

improving the operational characteristics of the interchanges.  The project will upgrade non-standard features 

and improve operational characteristics.  Safety will also be improved by upgrading ramp alignments, 

increasing interchange searation, and lengthening mainline weaving areas.  The deficient weaving section on I-

Project Benefits

 25, 41
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Document Type 12/03/07

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Date: 02/04/10

General Instructions

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD 

(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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DTP-0001 (REV. 8/09) Date: 02/04/10

TCRP Project No.

Project Title:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,711 4,711

PS&E 10,727 10,727

R/W SUP (CT) 2,146 2,146

CON SUP (CT) 10,698 10,698

R/W 13,245 13,245

CON 105,149 105,149

TOTAL 30,829 115,847 146,676

E&P (PA&ED) 4,711 709 5,420

PS&E 10,727 10,727

R/W SUP (CT) 2,146 1,802 3,948

CON SUP (CT) 10,698 10,698

R/W 13,245 10,739 23,984

CON 91,899 91,899

TOTAL 30,829 13,250 102,597 146,676

Fund No. 1:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 3,955 3,955

CON 36,186 36,186

TOTAL 3,955 36,186 40,141

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 3,955 3,207 7,162

CON 32,979 32,979

TOTAL 3,955 3,207 32,979 40,141

Fund No. 2:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,711 4,711

PS&E 10,727 10,727

R/W SUP (CT) 2,146 2,146

CON SUP (CT) 10,698 10,698

R/W 9,290 9,290

CON 67,203 67,203

TOTAL 26,874 77,901 104,775

E&P (PA&ED) 4,711 709 5,420

PS&E 10,727 10,727

R/W SUP (CT) 2,146 1,802 3,948

CON SUP (CT) 10,698 10,698

R/W 9,290 7,532 16,822

CON 57,160 57,160

TOTAL 26,874 10,043 67,858 104,775

0174L    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

Caltrans                                     

Caltrans                                     

355560

Route 15 widening (Phase 2)                       

Existing Total Project Cost

Implementing Agency

SBD 8

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.075.600

Caltrans                                                    

Caltrans                                     

Proposed Total Project Cost

IIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.025.700

Funding Agency

San Bernardino Associated Governments                       

Proposed Funding Notes

Funding Agency

Caltrans                                                    

Proposed Funding Notes
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DTP-0001 (REV. 8/09) Date: 02/04/10

TCRP Project No.

Project Title:

0174L    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

355560

Route 15 widening (Phase 2)                       

Existing Total Project Cost

Implementing Agency

SBD 8

Fund No. 3:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 750 750

TOTAL 750 750

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 750 750

TOTAL 750 750

Fund No. 4:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 250 250

TOTAL 250 250

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 250 250

TOTAL 250 250

Fund No. 5:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 760 760

TOTAL 760 760

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 760 760

TOTAL 760 760

Demo - Demonstration - ISTEA (DEMISTE)                                                                  Program Code

Existing Funding 20.30.010.680

Demo - Demonstration-State TEA21 (DEMOS21)                                                              Program Code

Existing Funding 20.30.010.680

Funding Agency

Caltrans                                                    

Proposed Funding Notes

Loc Funds - Local Transportation Funds (LTF)                                                            Program Code

Existing Funding LOCAL FUNDS  

Funding Agency

Proposed Funding Notes

Funding Agency

Proposed Funding Notes
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DTP-0001 (REV. 8/09)

Complete this page for amendments only Date: 02/04/10

Co

SBD

SECTION 2 - For TCRP Projects Only

SECTION 3 - All Projects
Approvals 

Date

2) Project Location Map

Name (Print or Type) Signature Title

This PCR proposes to revise the project allocations for PA&ED, PS&E, R/W Capital and Support and Construction Capital.  

All cost changes can be funded within the existing programmed funds, with net zero change to the programmed amount.  It 

is proposed to amend the project bedget by transferring the portion of construction capital savings to augment cost increases 

needed for PA&ED, R/W support and R/W Capital.

The initial R/W Data Sheet was based on preliminary information that did not clearly delineate the actual R/W requirements 

for the project.  Changes in design since the original data sheet was prepared changed the parcel count as well as the 

impacts to parcels, which in some cases went from partial takes to full takes.  The R/W Support, PA&ED Support and PS&E 

Support are being adjusted to the Estimate at Completion in the STIP Financial Reports.

This PCR does not propose any delay.

If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related 

to the delay, and 3) how cost increase will be funded

Project Background

Programming Change Requested 

Other Significant Information

          Letter of No Prejudice (LONP) (Please follow Guidelines at http://www.dot.ca.gov/tcrp/docs/042706.pdf)

I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing 

of this amendment request.*

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

District Route EA PPNO TCRP No.

1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency

Attachments

8 15 355560 0174L    

          Alternative Project Request (Please follow Instructions at http://www.dot.ca.gov/tcrp/LETTERguidelines)

SECTION 1 - All Projects

Reason for Proposed Change



DTP-0001 (REV. 8/09) Date: 02/04/10

TCRP Project No.

Project Title:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,711 4,711

PS&E 10,727 10,727

R/W SUP (CT) 2,146 2,146

CON SUP (CT) 10,698 10,698

R/W 13,245 13,245

CON 105,149 105,149

TOTAL 30,829 115,847 146,676

E&P (PA&ED) 709 709

PS&E

R/W SUP (CT) 1,802 1,802

CON SUP (CT)

R/W 10,739 10,739

CON -13,250 -13,250

TOTAL 13,250 -13,250

E&P (PA&ED) 4,711 709 5,420

PS&E 10,727 10,727

R/W SUP (CT) 2,146 1,802 3,948

CON SUP (CT) 10,698 10,698

R/W 13,245 10,739 23,984

CON 91,899 91,899

TOTAL 30,829 13,250 102,597 146,676

Fund No. 1:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 3,955 3,955

CON 36,186 36,186

TOTAL 3,955 36,186 40,141

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 3,207 3,207

CON -3,207 -3,207

TOTAL 3,207 -3,207

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 3,955 3,207 7,162

CON 32,979 32,979

TOTAL 3,955 3,207 32,979 40,141

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Proposed New Result

Proposed Funding

Caltrans                                                    

Caltrans                                     

Change

Net Change

Funding Agency

RIP - State Cash (ST-CASH)                                                                              

Caltrans                                     

Route 15 widening (Phase 2)                       

Program Code

Notes

20.XX.075.600

Existing Total Project Cost

San Bernardino Associated Governments                       

Implementing Agency

Caltrans                                     

EA

SBD 8 0174L   

County CT District PPNO

Existing Funding

PROJECT PROGRAMMING REQUEST

 355560



DTP-0001 (REV. 8/09) Date: 02/04/10

TCRP Project No.

Project Title:

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route 15 widening (Phase 2)                       

Existing Total Project Cost

Implementing Agency

EA

SBD 8 0174L   

County CT District PPNO

PROJECT PROGRAMMING REQUEST

 355560

Fund No. 2:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,711 4,711

PS&E 10,727 10,727

R/W SUP (CT) 2,146 2,146

CON SUP (CT) 10,698 10,698

R/W 9,290 9,290

CON 67,203 67,203

TOTAL 26,874 77,901 104,775

E&P (PA&ED) 709 709

PS&E

R/W SUP (CT) 1,802 1,802

CON SUP (CT)

R/W 7,532 7,532

CON -10,043 -10,043

TOTAL 10,043 -10,043

E&P (PA&ED) 4,711 709 5,420

PS&E 10,727 10,727

R/W SUP (CT) 2,146 1,802 3,948

CON SUP (CT) 10,698 10,698

R/W 9,290 7,532 16,822

CON 57,160 57,160

TOTAL 26,874 10,043 67,858 104,775

Fund No. 3:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 750 750

TOTAL 750 750

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 750 750

TOTAL 750 750

Caltrans                                                    

Change Notes

Demo - Demonstration - ISTEA (DEMISTE)                                                                  Program Code

Existing Funding 20.30.010.680

Funding Agency

Program Code

Caltrans                                                    

IIP - State Cash (ST-CASH)                                                                              

Funding Agency

Notes

Proposed Funding

Proposed Funding

Existing Funding 20.XX.025.700

Change



DTP-0001 (REV. 8/09) Date: 02/04/10

TCRP Project No.

Project Title:

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route 15 widening (Phase 2)                       

Existing Total Project Cost

Implementing Agency

EA

SBD 8 0174L   

County CT District PPNO

PROJECT PROGRAMMING REQUEST

 355560

Fund No. 4:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 250 250

TOTAL 250 250

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 250 250

TOTAL 250 250

Fund No. 5:

Component Prior 10/11 11/12 12/13 13/14 14/15 Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 760 760

TOTAL 760 760

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 760 760

TOTAL 760 760

Change Notes

Proposed Funding

Existing Funding

Funding Agency

Existing Funding

Loc Funds - Local Transportation Funds (LTF)                                                            Program Code

Change

Demo - Demonstration-State TEA21 (DEMOS21)                                                              Program Code

Proposed Funding

Funding Agency

Notes


